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ESTIMATE RUN 06/21/2016

ESTIMATE SUMMARY 13:56:55

CONTID: C18013         ESTIMATE NO: 0017 FINL 2005

PCN: 18013-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 120 BRIDGE OVER ARKANSAS & UPRR PERCENT TIME:

PROJECT NO: FBR120A-010                   

SH 120 BRIDGE OVER ARKANSAS & UPRR

NAME OF ROAD: State Highway 120

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,383,171.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,753,203.29 NON-PARTICIPATING -12,041.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 56,298.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.39

WORK DAYS

WORK DAYS

99.46%

23,617.50

-12,041.70

-12,041.70

44,256.35

$

$

$

$

0.00

4,359,553.50

4,359,553.50

0.00

4,359,553.50

0.00

0.00

4,359,553.50

0.00

AMOUNT DUE 4,359,553.50 44,256.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 44,256.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

224.0 TIME ALLOW: 230

ORIG TIME ALLOW: 250

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/04/2012

09/18/2015

09/18/2015

06/21/2016

06/28/2012

07/19/2012

08/07/2012

09/04/2012
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PCN: 18013-BID    ESTIMATE RUN 06/21/2016

PROJECT: FBR120A-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Removal of Tree 22.000

0.000

202-00010  
 

15,180.0022.000

0.00

22.000

EACH

690.00000

0010 *Removal of Delineator 14.000

0.000

202-00090  
 

329.0014.000

0.00

14.000

EACH

23.50000

0015 *Removal of Ground Sign 24.000

0.000

202-00810  
 

1,488.0024.000

0.00

24.000

EACH

62.00000

0020 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

16,852.001.000

0.00

1.000

L S 

16,852.00000

0025 Removal of Fence 220.000

0.000

202-01000  
 

466.40220.000

0.00

220.000

LF  

2.12000

0030 *Removal of Guardrail Type 3 262.500

0.500

202-01130  
 

760.07263.000

1.45

263.000

LF  

2.89000

0035 Embankment Material (Complete In Place) 3,897.000

14.000

203-00060  
 

78,220.003,911.000

280.00

3,911.000

CY  

20.00000

0040 Rock Excavation 324.000

0.000

203-00400  
 

17,820.00324.000

0.00

324.000

CY  

55.00000

0045 Blading 54.500

1.500

203-01500  
 

8,512.0056.000

228.00

56.000

HOUR

152.00000

0050 Backhoe 71.000

16.000

203-01510  
 

8,787.0087.000

1,616.00

87.000

HOUR

101.00000

0055 Combination Loader 51.000

8.000

203-01594  
 

8,142.0059.000

1,104.00

59.000

HOUR

138.00000
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PCN: 18013-BID    ESTIMATE RUN 06/21/2016

PROJECT: FBR120A-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Sweeping 113.000

2.000

203-01620  
 

10,120.00115.000

176.00

115.000

HOUR

88.00000

0065 Structure Excavation 140.100

-0.100

206-00000  
 

1,204.00140.000

-0.86

140.100

CY  

8.60000

0070 Structure Backfill (Class 1) 48.000

-6.000

206-00100  
 

1,407.0042.000

-201.00

48.000

CY  

33.50000

0075 Topsoil 264.000

14.000

207-00205  
 

6,338.40278.000

319.20

285.000

CY  

22.80000

0080 *Erosion Log (12 Inch) 1,408.000

0.000

208-00002  
 

11,264.001,408.000

0.00

1,408.000

LF  

8.00000

0085 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

17.00000

0090 *Silt Fence 2,752.000

0.000

208-00020  
 

3,440.002,752.000

0.00

2,752.000

LF  

1.25000

0095 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,100.002.000

0.00

2.000

EACH

1,050.00000

0100 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

8,400.004.000

0.00

4.000

EACH

2,100.00000

0105 *Removal and Disposal of Sediment (Labor) (Labor & 
Equipment)

104.000

0.000

208-00103  
 

4,914.00104.000

0.00

104.000

HOUR

47.25000

0110 *Erosion Control Supervisor 431.000

0.000

208-00205  
 

19,071.75431.000

0.00

431.000

HOUR

44.25000
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PCN: 18013-BID    ESTIMATE RUN 06/21/2016

PROJECT: FBR120A-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

3,150.001.000

0.00

1.000

EACH

3,150.00000

0120 *Seeding (Native) 1.460

0.140

212-00006  
 

1,008.001.600

88.20

1.600

ACRE

630.00000

0125 *Soil Conditioning 1.460

0.040

212-00032  
 

8,583.001.500

228.88

1.500

ACRE

5,722.00000

0130 *Soil Binder 0.270

0.030

213-00100  
 

177.900.300

17.79

0.300

ACRE

593.00000

0135 *Deciduous Tree (1.5 Inch Caliper) 8.000

0.000

214-00215  
 

2,100.008.000

0.00

8.000

EACH

262.50000

0140 *Soil Retention Blanket (Straw/Coconut) 30.000

39.000

216-00041  
 

162.8469.000

92.04

3,200.000

SY  

2.36000

0145 Removal of Nests 29.500

0.500

240-00010  
 

960.0030.000

16.00

30.000

HOUR

32.00000

0150 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

8.20000

0155 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,150.001.000

0.00

1.000

L S 

3,150.00000

0160 Aggregate Base Course (Class 6) 1,245.390

0.000

304-06000  
 

23,662.411,245.390

0.00

1,245.390

TON 

19.00000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 54.480

0.000

403-00720  
 

7,899.6054.480

0.00

54.480

TON 

145.00000
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PCN: 18013-BID    ESTIMATE RUN 06/21/2016

PROJECT: FBR120A-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 886.000

0.000

403-34751  
 

91,258.00886.000

0.00

886.000

TON 

103.00000

0175 *Emulsified Asphalt (Slow-Setting) 325.000

0.000

411-10255  
 

1,082.25325.000

0.00

325.000

GAL 

3.33000

0180 Riprap (9 Inch) 4.000

3.000

506-00209  
 

427.007.000

183.00

7.000

CY  

61.00000

0185 Concrete Class D (Box Culvert) 6.000

0.000

601-03030  
 

2,883.006.000

0.00

6.000

CY  

480.50000

0190 Concrete Class D (Wall) 21.000

0.000

601-03050  
 

9,618.0021.000

0.00

21.000

CY  

458.00000

0195 *Reinforcing Steel (Epoxy Coated) 2,316.000

0.000

602-00020  
 

2,246.522,316.000

0.00

2,316.000

LB  

0.97000

0200 12 Inch Flexible Pipe 195.000

0.000

603-61120  
 

5,265.00195.000

0.00

195.000

LF  

27.00000

0205 *Guardrail Type 3 (6-3 Post Spacing) 362.500

0.500

606-00301  
 

6,171.00363.000

8.50

363.000

LF  

17.00000

0210 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

730.001.000

0.00

1.000

EACH

730.00000

0215 *Transition Type 3G 4.000

0.000

606-01370  
 

4,768.004.000

0.00

4.000

EACH

1,192.00000

0220 *Transition Type 3J 1.000

0.000

606-01385  
 

845.001.000

0.00

1.000

EACH

845.00000
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PCN: 18013-BID    ESTIMATE RUN 06/21/2016

PROJECT: FBR120A-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

892.001.000

0.00

1.000

EACH

892.00000

0230 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

368.002.000

0.00

2.000

EACH

184.00000

0235 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2,930.002.000

0.00

2.000

EACH

1,465.00000

0240 *Fence (Plastic) 571.000

0.000

607-11525  
 

1,513.15571.000

0.00

571.000

LF  

2.65000

0245 Curb Type 4 (Section B) 256.000

0.000

609-40010  
 

6,656.00256.000

0.00

256.000

LF  

26.00000

0250 *Delineator (Type I) 18.000

0.000

612-00001  
 

612.0018.000

0.00

18.000

EACH

34.00000

0255 *Delineator (Type III) 14.000

0.000

612-00003  
 

504.0014.000

0.00

14.000

EACH

36.00000

0260 Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

0.000.000

0.00

0.000

EACH

148.00000

0265 *Sign Panel (Class I) 63.650

0.350

614-00011  
 

1,280.0064.000

7.00

64.000

SF  

20.00000

0270 *Sign Panel (Class II) 21.000

0.000

614-00012  
 

336.0021.000

0.00

21.000

SF  

16.00000

0275 *Steel Sign Support (2-Inch Round)(Post and Socket) 5.000

0.000

614-01503  
 

720.005.000

0.00

5.000

EACH

144.00000
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PCN: 18013-BID    ESTIMATE RUN

PROJECT: FBR120A-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0275 MATERIAL ALLOWANCE 2 Inch Sign Supp Stockpiled Material 0.000

0.000

0.000.000

0.00EACH

77.28000

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

6.000

0.000

614-01573  
 

2,304.006.000

0.00

6.000

EACH

384.00000

0280 MATERIAL ALLOWANCE 2 1/2 Inch Supp Stockpiled Materials 0.000

0.000

0.000.000

0.00EACH

237.12333

0285 Embankment Protector Type 3 5.000

0.000

615-00030  
 

5,300.005.000

0.00

5.000

EACH

1,060.00000

0290 *Construction Surveying 1.000

0.000

625-00000  
 

24,533.001.000

0.00

1.000

L S 

24,533.00000

0295 *Mobilization 1.000

0.000

626-00000  
 

326,541.001.000

0.00

1.000

L S 

326,541.00000

0300 Public Information Services 1.000

0.000

626-01000  
 

8,726.001.000

0.00

1.000

L S 

8,726.00000

0305 *Thermoplastic Pavement Marking (Inlaid) 117.000

0.000

627-00003  
 

3,042.00117.000

0.00

117.000

SF  

26.00000

0310 *Epoxy Pavement Marking 16.000

0.000

627-00005  
 

4,624.0016.000

0.00

16.000

GAL 

289.00000

0315 *Flagging 854.500

0.500

630-00000  
 

17,100.00855.000

10.00

855.000

HOUR

20.00000

0320 *Traffic Control Inspection 552.000

0.000

630-00007  
 

37,536.00552.000

0.00

552.000

DAY 

68.00000
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PCN: 18013-BID    ESTIMATE RUN 06/21/2016

PROJECT: FBR120A-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0325 *Traffic Control Management 69.000

0.000

630-00012  
 

25,392.0069.000

0.00

69.000

DAY 

368.00000

0330 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

1,836.002.000

0.00

2.000

EACH

918.00000

0335 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

260.0013.000

0.00

13.000

EACH

20.00000

0340 *Construction Traffic Sign (Panel Size B) 23.000

0.000

630-80342  
 

460.0023.000

0.00

23.000

EACH

20.00000

0345 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

20.00000

0350 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

16,800.002.000

0.00

2.000

EACH

8,400.00000

0355 *Drum Channelizing Device 58.000

0.000

630-80360  
 

580.0058.000

0.00

58.000

EACH

10.00000

0360 *Drum Channelizing Device (With Light) (Steady Burn) 4.000

0.000

630-80364  
 

40.004.000

0.00

4.000

EACH

10.00000

0365 Concrete Barrier (Temporary) 1,012.000

0.000

630-80370  
 

34,408.001,012.000

0.00

1,012.000

LF  

34.00000

0370 *Traffic Cone 2.000

0.000

630-80380  
 

4.002.000

0.00

2.000

EACH

2.00000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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PCN: 18013-BID    ESTIMATE RUN 06/21/2016

PROJECT: FBR120A-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0380 F/A Partnering 1,222.750

0.000

700-70011  
 

1,222.751,222.750

0.00

1,222.750

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 1,718.170

0.000

700-70019  
 

1,718.171,718.170

0.00

1,718.170

F A 

1.00000

0400 F/A On-The-Job Trainee 2,271.000

-1,020.000

700-70021  
 

1,251.001,251.000

-1,020.00

1,251.000

HOUR

1.00000

0405 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Railroad Flagging 315,647.180

0.000

700-70042  
 

315,647.18315,647.180

0.00

315,647.180

F A 

1.00000

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Railroad (Relocate RR Signal Lines) 0.000

0.000

700-70040  
 

0.000.000

0.00

0.000

F A 

1.00000

0600 60 In CSP Minor Contract Revision #3 20.000

0.000

603-10600  
 

5,015.6020.000

0.00

20.000

LF  

250.78000

0605 60 In SES Minor Contract Revision #3 1.000

0.000

603-30060  
 

3,674.831.000

0.00

1.000

EACH

3,674.83000
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PCN: 18013-BID    ESTIMATE RUN 06/21/2016

PROJECT: FBR120A-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:55

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0610 Added Item (Lump Sum)/ Water Line Removal and Disposal 1.000

0.000

900-00014  
 

2,320.001.000

0.00

1.000

L S 

2,320.00000

0615 Rem Port Present Str Removal of Portions of Present 
Structure

1.000

0.000

202-00495  
 

946.321.000

0.00

1.000

L S 

946.32000

0630 Pull Box (24"x36"x18") Pull Box (24"x36"x18") 2.000

0.000

613-07034  
 

1,593.502.000

0.00

2.000

EACH

796.75000

0640 Added Item (Dollar)/ OJT Sanction 0.000

-15,675.280

900-00006  
 

-15,675.28-15,675.280

-15,675.28

-15,675.280

DOL 

1.00000

CAT 1,243,974.36-12,521.081,266,724.98CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0425 *Removal of Bridge (K-16-K) 1.000

0.000

202-00400  
 

266,600.001.000

0.00

1.000

EACH

266,600.00000

0430 Removal of Bridge (Temporary Panel Truss) 1.000

0.000

202-00400  
 

75,915.001.000

0.00

1.000

EACH

75,915.00000

0435 Rock Excavation (Special) 275.000

0.000

203-00440  
 

22,137.50275.000

0.00

275.000

CY  

80.50000

0440 Structure Excavation 650.000

0.000

206-00000  
 

5,590.00650.000

0.00

650.000

CY  

8.60000

0445 Structure Backfill (Class 1) 750.000

0.000

206-00100  
 

25,125.00750.000

0.00

750.000

CY  

33.50000

0450 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 360.000

0.000

403-34751  
 

37,080.00360.000

0.00

360.000

TON 

103.00000
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PCN: 18013-BID    ESTIMATE RUN 06/21/2016

PROJECT: FBR120A-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:56:55

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0455 Geotextile (Erosion Control) (Class 1) 1,917.000

0.000

420-00102  
 

5,846.851,917.000

0.00

1,975.000

SY  

3.05000

0460 Drilling Hole to Facilitate Pile Driving (24 Inch 
Drill)

0.000

0.000

502-00100  
 

0.000.000

0.00

0.000

LF  

159.00000

0465 *Steel Piling (HP 14x117) 0.000

0.000

502-14117  
 

0.000.000

0.00

0.000

LF  

124.00000

0470 *Drilled Caisson (48 Inch) 215.900

0.100

503-00048  
 

175,824.00216.000

81.40

216.000

LF  

814.00000

0475 Caisson (Special) (72 Inch Pre-Drill) 0.000

0.000

503-00200  
 

0.000.000

0.00

0.000

LF  

2,052.00000

0480 Riprap (24 Inch) 1,238.000

0.000

506-00224  
 

75,518.001,238.000

0.00

1,238.000

CY  

61.00000

0485 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

0.000

LB  

1.77000

0490 Paint Structural Steel 0.000

0.000

509-90003  
 

0.000.000

0.00

0.000

L S 

74,941.00000

0495 Bearing Device (Type I) (Fixed) 0.000

0.000

512-00101  
 

0.000.000

0.00

0.000

EACH

1,190.00000

0500 *Waterproofing (Membrane) 2,002.000

0.000

515-00120  
 

28,028.002,002.000

0.00

2,002.000

SY  

14.00000

0505 Bridge Expansion Device (0-4 Inch) 86.000

0.000

518-01004  
 

14,104.0086.000

0.00

86.000

LF  

164.00000
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0350 STRUCTURES 

0510 Sawing and Sealing Bridge Joint 40.000

0.000

518-03000  
 

690.0040.000

0.00

80.000

LF  

17.25000

0515 *Concrete Class D (Bridge) 402.000

0.800

601-03040  
 

164,342.40402.800

326.40

402.800

CY  

408.00000

0520 *Reinforcing Steel (Epoxy Coated) 49,870.000

0.000

602-00020  
 

48,373.9049,870.000

0.00

49,870.000

LB  

0.97000

0525 30 Inch Corrugated Steel Pipe (Special) 0.000

0.000

603-10300  
 

0.000.000

0.00

0.000

LF  

99.00000

0530 *Bridge Rail Type 7 (Special) 903.000

0.000

606-10700  
 

89,397.00903.000

0.00

903.000

LF  

99.00000

0535 *Fence Chain Link (Special) (72 Inch) 200.000

0.000

607-53173  
 

7,600.00200.000

0.00

200.000

LF  

38.00000

0540 Concrete Barrier (Temporary) 392.000

0.000

630-80370  
 

13,328.00392.000

0.00

392.000

LF  

34.00000

0560 Str Bkfl (CL 2) Structure Backfill (Class 2) 389.840

0.160

206-00200  
 

3,120.00390.000

1.28

390.000

CY  

8.00000

0565 Drilled Caisson (24 In) CMO #2 Str.# K-16-AL Value 
Engineering

308.750

0.250

503-00024  
 

86,520.00309.000

70.00

309.000

LF  

280.00000

0570 Reinf Steel CMO #2 Str.# K-16-AL Value Engineering 39,339.686

0.314

602-00000  
 

38,159.8039,340.000

0.30

39,340.000

LB  

0.97000

0575 36 In CSP CMO #2 Str.# K-16-AL Value Engineering 80.000

0.000

603-10360  
 

7,400.0080.000

0.00

80.000

LF  

92.50000
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0580 *Precast Concrete U Girder (Pre-Tensioned and 
Post-Tensioned CMO #2 Str.# K-16-AL Value Engineering

818.000

0.000

618-10200  
 

808,568.46818.000

0.00

818.000

LF  

988.47000

0580 MATERIAL ALLOWANCE Precast Conc U Girder Stockpiled 
Material

0.000

0.000

0.000.000

0.00LF  

595.09568

0580 MATERIAL ALLOWANCE Precast Conc U Girder Stockpiled 
Material

0.000

0.000

0.000.000

0.00LF  

291.86000

0585 *Prestressed Concrete Slab (Depth 6" Through 13") CMO 
#2 Str.# K-16-AL Value Engineering

16,360.000

0.000

618-06034  
 

560,330.0016,360.000

0.00

16,360.000

SF  

34.25000

0585 MATERIAL ALLOWANCE Prestress Conc Slab Stockpiled 
Material

0.000

0.000

0.000.000

0.00SF  

18.45000

0590 Added Item (Dollar)/ Design Services - Value 
Engineering

155,197.050

0.000

900-00006  
 

155,197.05155,197.050

0.00

155,197.050

DOL 

1.00000

0595 Added Item (Dollar)/ Value Engineering Savings 57,356.760

0.000

900-00006  
 

57,356.7657,356.760

0.00

57,356.760

DOL 

1.00000

0620 Added Item (Dollar)/ CMO #8 - ACROW Bridge Replacement 
Parts

3,058.440

0.000

900-00006  
 

3,058.443,058.440

0.00

3,058.440

DOL 

1.00000

0625 3 In Elec Cond (P) 3 Inch Electrical Conduit (Plastic) 462.000

0.000

613-01300  
 

4,620.00462.000

0.00

462.000

LF  

10.00000

0635 Added Item (Dollar)/ Union Pacific Rail Road Utility 
Delay

278,433.960

0.000

900-00006  
 

278,433.96278,433.960

0.00

278,433.960

DOL 

1.00000

CAT 3,058,264.12479.383,059,131.02CURRENT AMT0350 $ $ $
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0545 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,185.001.000

0.00

1.000

EACH

25,185.00000

0550 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

29,742.001.000

0.00

1.000

EACH

29,742.00000

0555 Sanitary Facility 1.000

0.000

620-00020  
 

2,388.001.000

0.00

1.000

EACH

2,388.00000

CAT 57,315.000.0057,315.00CURRENT AMT0450 $ $ $

$ 4,359,553.48-12,041.70$4,383,171.00$CURRENT AMTPROJECT TOTAL


